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Purpose of this document

Innovative Technology Summary Reports (ITSRs) are designed to provide potential users with the
information they need to quickly determine if a technology would apply to a particular environmental
management problem.  They are also designed for readers who may recommend that a technology
be considered by prospective users.

Each report describes a technology, system, or process that has been developed and tested with
funding from the U.S. Department of Energy’s (DOE’s) Office of Science and Technology (OST).
A report presents the full range of problems that a technology, system, or process will address and
its advantages to the DOE cleanup in terms of system performance, cost, and cleanup
effectiveness.  Most reports include comparisons to baseline technologies as well as other
competing technologies. Information about commercial availability and technology readiness for
implementation is also included.  ITSRs are intended to provide summary information. References
for more detailed information are provided in an appendix.

Efforts have been made to provide key data describing the performance, cost, and regulatory
acceptance of the technology.  If this information was not available at the time of publication, the
omission is noted.

All published ITSRs are available on the OST web site at http://ost.em.doe.gov under “Publications”.
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SECTION 1
SUMMARY

Introduction

The U.S. Department of Energy (DOE) continually seeks safer and more cost-effective technologies for
use in the deactivation and decommissioning (D&D) of nuclear facilities. The DOE Office of Science and
Technology (OST) Robotics Crosscutting Program (Rbx) is a needs-directed program for the development
of robotic technologies that hold significant promise to provide faster, safer, or less expensive systems for
application to environmental management (EM) problems.  The Rbx is structured into product lines that
align with major EM problem areas and the associated focus areas, such as the Deactivation and
Decommissioning Focus Area (D&DFA).  A multi-site team performs the work in each of the Rbx product
lines with activities coordinated by a designated lead site.  Oak Ridge National Laboratory (ORNL) is the
lead site for the Rbx D&D Product Line.

During fiscal year (FY) 1999, the Rbx identified the need for a low-cost D&D system to support selected
D&D activities at the Idaho National Engineering and Environmental Laboratory (INEEL) in conjunction
with the Compact Remote Console (CRC) being developed under Rbx D&D funding at ORNL.  The low-
cost D&D system identified for integration with the ORNL CRC was the commercially available Brokk 250.
This integrated system, referred to as the Modified Brokk Demolition Machine with Remote Console, was
deployed in conjunction with the D&DFA Large-Scale Demonstration and Deployment Project (LSDDP)
and the INEEL D&D site operations.  This deployment was completed during D&D activities at the INEEL
Security Training Facility (STF) in January 2000.  This Innovative Technology Summary Report (ITSR) will
provide a discussion of the technologies involved in this deployment.

Technology Summary

During FY 1999, the INEEL LSDDP purchased the commercially available Brokk 250 demolition system,
which was developed by Holmhed Systems AB in Skelleftea, Sweden.  This system was demonstrated at
the INEEL during FY 1999 in various D&D activities and has subsequently been transferred to the INEEL
D&D operations as part of the general D&D equipment pool.  Figure 1 shows an INEEL D&D operator
using the off-the-shelf technology in D&D operations at the STF.
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During FY 2000, the D&D Rbx Product Line Manager directed the INEEL Rbx D&D group to modify this
Brokk 250 to allow remote capability from the CRC, which was developed by ORNL. Figure 2 illustrates
the modified Brokk 250 and the CRC.  This Modified Brokk Demolition Machine with Remote Console was
demonstrated and deployed during D&D activities at the INEEL STF in January 2000.

          Figure 2: INEEL Modified Brokk 250 and the ORNL CRC.

Figure 1: The Brokk 250 and a D&D operator in demolition activities.



3

Demonstration Summary

During FY 1999, the Rbx identified the need for a low-cost D&D system to support selected D&D activities
at the INEEL in conjunction with the CRC, which was developed under Rbx D&D funding at ORNL.  The
low-cost D&D system identified for integration with the ORNL CRC was the commercially available Brokk
250.  This integrated system, referred to as the Modified Brokk Demolition Machine with Remote Console,
was deployed during D&D activities at the INEEL STF in January 2000.  Specifically, the system was used
by an operator to remotely remove, size-reduce, and stage overhead piping and facility equipment located
in the basement of the STF.  Prior to using the Modified Brokk Demolition Machine with Remote Console,
this work was being done with the operator in the area in direct line-of-sight of the operation.

Key Results

The benefits from this Modified Brokk Demolition Machine with Remote Console include:

• operable by remote control, allowing the operator to be positioned at a safe distance from high
radiation areas, falling debris, cold and hot temperatures, and other environmental concerns;

• ability to do work in out-of-sight conditions using image-stabilized cameras;

• working time less than half that of most manual tools, significantly reducing cost, schedule, and
worker radiation exposure;

• powered by a 480-V ac, 3-phase motor, eliminating problems of exhaust fumes in containment areas;

• useful for a wide range of tasks in various work conditions from breaking, removing, and loading
concrete debris to removing radioactive waste from high radiation areas; and

• durable––operated on double 10-hour shifts for weeks without failure (expected useful life is about 10
years).
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 Contacts

 Technical

Matthew O. Anderson, Rbx D&D Technology Lead, Idaho National Engineering and Environmental
Laboratory, (208) 526-4308, matthew@inel.gov

Mark Noakes, Rbx D&D Technology Lead, Oak Ridge National Laboratory, (865) 574-5695,
noakesmw@ornl.gov

Thomas N. Thiel, D&D Operations Project Lead, Idaho National Engineering and Environmental
Laboratory,  (208) 526-9876, tnt@inel.gov

Thomas E. Bechtold, Waste Management Technologies, Idaho National Engineering and Environmental
Laboratory, (208) 526-7738, bechte@inel.gov

Bill Barraugh, Brokk Sales Representative, North American Sales, Inc., (360) 794-1277,
http://www.nasbrokk.com

 
 Management
 
Dennis Haley, Rbx D&DFA Product Line Manager, Oak Ridge National Laboratory, (865) 576-3965,
haleydc@ornl.gov

Harold Shoemaker, National Energy Technology Laboratory, (304) 285-4715, hshoem@netl.doe.gov

Steve Bossart, Project Manager, U.S. Department of Energy, National Energy Technology Laboratory,
(304) 285-4643, steven.bossart@netl.doe.gov

Chelsea Hubbard, U.S. Department of Energy, Idaho Operations Office, (208) 526-0645,
hubbarcd@inel.gov

Ronald A. Lujan, Robotics Manager, Idaho National Engineering and Environmental Laboratory, (208)
526-4045,ronl@inel.gov

Bradley J. Frazee, D&D Operations Manager, Idaho National Engineering and Environmental Laboratory,
(208) 526-3775, bjf@inel.gov

Richard H. Meservey, LSDDP Project Manager, Idaho National Engineering and Environmental
Laboratory, (208) 526-1834, rhm@inel.gov

Web Site

 The INEEL Robotics Internet web site address is:
 http://www.inel.gov/capabilities/robotics/index.html
The INEEL TDC Technology Catalog record is available at web site address:
http://techcatalog.inel.gov/searchreportresults.asp?id=164

 Other
 
 All published ITSRs are available on the OST web site at http://ost.em.doe.gov under “Publications”.  The
Technology Management System (TMS), also available through the OST web site, provides information
about OST programs, technologies, and problems. The OST TMS ID for the Modified Brokk Demolition
Machine with Remote Console is 2938.
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Section 2
 TECHNOLOGY DESCRIPTION

 Overall Process Definition

Demonstration Goals and Objectives

The DOE continually seeks safer and more cost-effective technologies for use in deactivation and
decommissioning of nuclear facilities. The DOE OST Rbx is a needs-directed program for the
development of robotic technologies that hold significant promise to provide faster, safer, or less
expensive systems for application to EM problems. Through developing innovative technologies that meet
these goals and evaluating them in-field with baseline technologies, the OST is able to quantify and
document the benefits that can be realized from a side by side comparison of the innovative and baseline
technologies.  This direct comparison provides an opportunity to assess the impact of the innovative
technology against the baseline and validate the benefits to be gained.

This field demonstration is in support of these developmental activities and objectives.  During FY 1999,
the Rbx identified the need for a low-cost D&D system to support selected D&D activities at the INEEL in
conjunction with the CRC, which was developed under Rbx D&D funding at ORNL.  The low-cost D&D
system identified for integration with the ORNL CRC was the commercially available Brokk 250.  The
integrated system is referred to as the Modified Brokk Demolition Machine with Remote Console.  The
goal of the field demonstration was to determine if adequate visual cues and remote controllability could
be given to an equipment operator to allow D&D activities to proceed as efficiently from a remote site as
in-field line-of-sight operations.

Description of the Technology

During 1997–1998 a Brokk 250 was purchased by the INEEL LSDDP for a comparison of performing
manual versus remote D&D activities, such as concrete sizing and removal.  The Brokk family of
demolition equipment is manufactured by Holmhed Systems AB of Sweden and uses a teleoperated,
articulated, hydraulic boom with various tool-head attachments.  The Brokk 250 consists of a revolving
table, capable of continuous rotation, mounted on a tractor-like base.  Solid rubber wheels mobilize the
equipment, and hydraulic outriggers extend beyond the tires to add stability during operation. The unit
requires a 480-V ac, 50-A circuit for its power source.  Someone can operate the Brokk from 400 ft away
using either a tethered portable controller or a wireless radio frequency (rf) portable controller.   In the
baseline mode, the Brokk is controlled by an operator standing in relatively close proximity of the machine
with line-of-sight vision of the work site.  Figure 3 shows the Brokk BM 250 being used for D&D activities
while using the wireless rf controller.

Figure 3: The Brokk 250 and a D&D operator in demolition activities.
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Following are some of the physical characteristics of the Brokk 250.

• Weight: 6,750 lb. without attachments

• Minimum Height: 142 in.

• Minimum Width: 59 in.

• Minimum Length: 47 in.

• Operating width: 97 in.

• Maximum Attachment Weight: 660 lb.

• Hydraulic breaker energy per blow: 1,000 ft-lb.

Various tool head attachments are available for this system including a hydraulic hammer, an excavating
bucket, a concrete crusher, and a La Bounty Shear, which is shown attached in Figure 3.   The La Bounty
Shear was the primary tool head used for this demonstration and is capable of cutting rebar, pipe, and
other metal and weighs approximately 600 lb.  A field demonstration of a Brokk BM 150 was conducted in
1997-1998 at the Chicago-Pile No. 5 Research Reactor Large-Scale Demonstration Project.  An ITSR,
“Remote-Controlled Concrete Demolition System”, was written in April 1998 detailing the use of the Brokk
150 versus jackhammers for concrete removal.

In order to perform D&D activities from a truly remote non-line-of-sight location, the Brokk 250 was
retrofitted with two image-stabilized cameras mounted in a pan-and-tilt aluminum enclosure.  The image-
stabilized DRaySEE  camera system is commercially available from RVision, Inc., and produces 350
lines NTSC video, pans 360°, tilts 110°, and provides 24 times image magnification (12X optical).  The 12-
V dc system requires separate power for the pan-and-tilt functions and a serial interface to control camera
zoom features.  These two cameras were mounted on two actuated arms, which are located on the Brokk
250’s cover, as shown in Figure 4. The actuated arm system allows the cameras to be positioned in the
optimal viewing position during work activities and to be retracted while the Brokk is being moved
throughout the remote area.  By mounting the camera and actuator system on the cover, the Brokk 250
can easily be changed from remote-camera ready to original equipment by simply interchanging covers.

Figure 4: The Brokk 250 with cameras and actuated arms deployed.
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An auxiliary camera system was developed, which can be placed anywhere in the facility, and which can
be used for remotely viewing work activities from a different perspective.  This system was developed
using a third DRaySEE  camera system, which was mounted on a 5-ft pole and enclosure.  Located in
the enclosure are rechargeable batteries, a battery recharging system, and electronics, which allow rf or
hard-wired video transmission.  Figure 5 illustrates the facility camera and the electronics enclosure.

To minimize the number of tethers required to interface to the Brokk and facility camera system, an rf RS-
485 multi-drop to RS-232 serial interface was developed.  This system was engineered using Opto-22
smart modules, which communicate using a multi-drop RS-485 interface and a proprietary addressing
protocol.  The use of these smart modules allowed a single serial interface to control the zoom features of
each camera, activate the digital-to-analog control on each camera’s pan-and-tilt, and activate the digital-
to-analog control on the camera positioning arms.  Modules needing to be added to the RS-485 interface
located in the facility camera enclosure, required an rf RS-485 radio.  All system control and video feeds
were routed to an enclosure at the rear of the Brokk for conversion to fiber-optic communications.  A
single multi-mode multi-fiber tether was connected from this enclosure on the Brokk to the CRC, which
can be located up to 1.5 miles away.  Also, a simple conversion circuit was designed to allow the rf
portable Brokk controller to be mounted in the Compact Remote Console and interface to this fiber-optic
tether.  Figure 6 shows the various enclosures required for remote camera viewing and control for the
fiber-optic-tethered Modified Brokk Demolition Machine.

Figure 5: The Facility Camera with its electronics enclosure.
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The purpose of the CRC is to condense a typical multi-monitor, multi-rack large operator control console
into a single, easy-to-relocate ergonomic station.  The CRC measures 30 in. wide by 61 in. long and 76 in.
tall and consists of a 4-panel video array, which is mounted on a mast in front of an ergonomic chair. 
These are subsequently mounted on a base, which serves as an enclosure for associated power, video
switchers, and control and fiber-optic electronics. Also mounted on a swivel arm on the CRC is a control
computer with a touch-screen, which serves as an intuitive graphical user interface (GUI) to the Modified
Brokk Demolition Machine.  Figure 7 shows the CRC with an integrated portable Brokk 250 controller and
an inside view of the base enclosure. For an in-depth, detailed discussion of the CRC, see ITSR
OST/TMS ID 2180, “Compact Remote Operator Console”, August 2000.

Figure 7: The CRC and inside its base enclosure.

Figure 6: Electronics enclosures and the Modified Brokk 250 with enclosures mounted.
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System Operation

For this demonstration, qualified INEEL D&D Brokk equipment operators were used to remotely operate
the Modified Brokk Demolition Machine using the CRC.  Each of these operators had received model-
specific Brokk operator training from the manufacturer and had had significant operating time in the field. 
The original Brokk controller was integrated into the CRC, therefore eliminating the need for additional
training on Brokk-specific operations.  The GUI, provided on the CRC control computer, required a short,
half-hour training session for the operators.  This training session included an explanation on how to
control the camera and actuator systems on the modified Brokk and how to setup the 4-panel video array
according to each operator’s personal preference. 

Two operators were required for safe field-operation of the Modified Brokk Demolition Machine with the
Remote Console, one at the CRC responsible for operating the Brokk and another near the remote
location to notify the CRC operator of any unsafe conditions necessitating a stop work.  Activities were
conducted under INEEL D&D operation’s procedures, and personal protective equipment (PPE), such as
hard hats, safety glasses, and steel-toed shoes, was used during setup of the remote equipment. 
Personnel were briefed on the D&D site safety requirements, and all safety guidelines were followed.

Standard 120-V ac power is required for operation of the CRC, and the Brokk machine requires 480-V ac
from a facility or a generator.  The camera, motor, and electronic systems associated with modifying the
Brokk machine get their power from the Brokk platform directly, so no additional power systems are
required.

Table 1 summarizes the operational parameters and conditions of the Modified Brokk Demolition Machine
with Remote Console demonstrated at the INEEL STF in January 2000.

Table 1. Operational parameters and conditions of the Modified Brokk Demolition Machine with
Remote Console Demonstration

Working Conditions
Work area location INEEL STF, Scoville / Idaho Falls, ID
Work area access INEEL D&D operations restrictions to equipment operational areas and D&D

site.
Work area description Work area restricted and controlled due to noise and safety requirements,

requiring training, hard hat, safety glasses, and safety shoes for entry.  Actual
operation conducted in a trailer eliminating the need for PPE at the CRC.

Work area hazards Noise hazards
Tripping hazards
Water hazards
Heavy equipment operations
High-voltage hazards

Equipment configuration CRC located in trailer and attached to the Modified Brokk located at remote
D&D site 600 ft away

Labor, Support Personnel, Special Skills, Training
Work crew Minimum work crew:

• 1 Brokk operator
• 1 D&D site operator
• 2 Robotics personnel for system setup

Additional support personnel • 1 Health and Safety Observer (periodic)
Special skills/training Site mandated Brokk specific training.  Review and briefing of D&D site safety

operations and sign-in.  CRC specific training.  Skill was required to operate
Brokk and associated remote camera equipment.  Modified Brokk System
training, skill, and experience are required for setup and operation.
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Waste Management
Primary waste generated No primary waste was generated beyond normal D&D operations.
Secondary waste generated No secondary waste was generated.
Waste containment and
disposal

N/A

Equipment Specifications and Operational Parameters
Technology design purpose Equipment is designed to perform D&D demolition operations from a remote

location.
Portability Modified Brokk camera equipment and CRC can be packaged and

transported to D&D site easily.  Brokk machine requires trailer for transporting
to D&D site.

Materials Used
Work area preparation No facility preparation was necessary for the demonstration.
PPE Steel-toed shoes, safety glasses, leather gloves, hard hats

Utilities/Energy Requirements
Power, fuel, etc. Diesel fuel for remote generator

Facility power used for CRC
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 SECTION 3
 PERFORMANCE

 Demonstration Plan

Problem Addressed

Many DOE facilities have fulfilled their useful lives and are in the process of being deactivated and
decommissioned.  Tasks associated with D&D include piping, conduit, and concrete sizing and removal;
interior walls pulverized and removed; large enclosures sized and removed; office areas, stairs, and walk
ways removed; and so forth.  D&D in the nuclear industry often occurs in facilities that have been used for
nuclear experiments or fuel reprocessing and storage.  These facilities frequently become radiologically
contaminated and require equipment that can be controlled from a remote environment, which allow
operators to perform the necessary D&D tasks safely.  It is for this purpose that the Rbx directed ORNL
and INEEL to develop the low-cost D&D system (now known as the Modified Brokk Demolition Machine),
which can be remotely operated from the CRC.

Demonstration site description

The INEEL site occupies 569,135 acres (889 square miles) in southeast Idaho. The site consists of
several primary facility areas situated on an expanse of otherwise undeveloped, high-desert terrain.
Buildings and structures at the INEEL are clustered within these primary facility areas, which are typically
less than a few square miles in size and separated from each other by miles of primarily undeveloped
land.

As the INEEL and ORNL Rbx D&D team developed the Modified Brokk Demolition Machine integrated
with the CRC, they determined that a field test was necessary to adequately qualify and quantify the
capability of the remote system.  The INEEL D&D site operation’s Brokk 250 was being used for D&D of
the STF, which is located at the Central Facilities Area at the INEEL site.  The STF was originally
designed and built as the Experimental Organic Cooled Reactor Facility that was never put into service. 
As such, the facility contains many of the nuclear systems normally contained in radiologically
contaminated facilities requiring D&D but without the risks and hazards associated with contaminated
facilities.  This resulted in a perfect test bed for the Modified Brokk Demolition Machine with Remote
Console.  D&D site operations were already using the Brokk 250 to remove and size piping, walkways,
control panels, and large metal storage boxes from the basement of the STF.  These D&D tasks were
being performed in the cold temperatures of the Idaho winter with the operators dressed in adequate
clothing and PPE as required by D&D operations.  The Brokk 250 rf controller was being used to allow
local operations.  A request was made by the Rbx D&D team to the STF D&D foreman asking for a portion
of the STF basement to be reserved for testing of the various systems developed for remote operation of
the Brokk 250.  The request was granted, and an initial field test was scheduled for January 18, 2000.

Major objectives of the demonstration

The first objective of the Rbx D&D group is to identify existing technologies, either unproven or requiring
improvement in D&D applications, that address the defined problems or needs of DOE D&D activities. 
The second objective is to develop innovative technologies that improve upon the existing technologies or
create a new capability.  Finally, these innovative technologies are tested to quantify and document the
benefits that can be realized from a side-by-side comparison of the innovative and baseline technologies. 
Possible benefits include reduced cost, reduced exposure, increased safety, reduced schedule, and ease
of application.  This direct comparison provides an opportunity to assess the impact of the innovative
technology against the baseline and to validate the benefits to be gained.



12

In keeping with these objectives, the original purpose of testing the Modified Brokk Demolition Machine
with Remote Console was to determine if adequate visual cues and remote controllability could be given to
an equipment operator to allow D&D activities to proceed as efficiently from a remote site as in in-field
line-of-sight operations.  Also, the sooner the system was in the field and performing real D&D tasks with
existing D&D equipment operators, the sooner the system would be accepted and used for other D&D
jobs slated for the INEEL in radiologically contaminated areas.  No test plan was put into place before
locating the equipment at the STF.  As stated, the objective was to determine and compare the adequacy
of the system to perform D&D tasks that were being performed line-of-sight in the hazardous environment
and receive feedback from the users to determine ways the system might be improved.

Major elements of the demonstration

This demonstration provided field data regarding remote non-line-of-sight D&D operations versus in the
environment local D&D operations.  D&D tasks evaluated included:

• difficulty of setting up the remote equipment;

• remotely positioning the Modified Brokk Demolition Machine using the CRC;

• sizing, removing, and staging conduit and piping;

• removal and staging of large control panels; and

• removal and staging of a large stainless-steel storage box.

Results

The Modified Brokk Demolition Machine with Remote Console worked very well over a period of 5 days. 
On the morning of the first day, the equipment was loaded into a trailer and transported from the Robotics
Laboratory, which is located in Idaho Falls, Idaho, to the STF, which is located 50 miles west of Idaho
Falls at the Central Facilities Area.  The Brokk 250 was already located in the basement of the STF and
attached to the associated power generator.  The Brokk 250 was de-energized, and the cover was
removed for replacement with the cover retrofitted with the remote camera and actuator equipment.  The
1/4-in. diameter fiber-optic tether was run from the STF basement to the control trailer, which was located
~ 600 feet away and attached to the CRC.  The control trailer was used to limit access during operations,
and it provided a heated, safer environment for the operator to work than in the basement of the STF. 
The entire setup of the Modified Brokk Demolition Machine with Remote Console, including the initial half-
hour control console training and pre-job briefing, required ~ 3.5 hours.

The equipment operator previously operating the Brokk 250 in the basement of the STF was relocated in
the control trailer at the CRC.  Figure 8 shows this operator using the Brokk controller integrated into the
CRC to operate the Modified Brokk Demolition Machine in the basement of the STF.   The tasks listed
above were initiated during the first 2 days at the STF D&D site.  At first, the operator found it unusual
operating the Brokk system without hearing the system as there was no audio feedback from the remote
environment.  As the 2-day field trial progressed, the operator became nearly as efficient at performing the
listed D&D tasks remotely as while in the field.  The rate at which the listed tasks were being
accomplished while in the field was nearly matched.  The operator was pleasantly surprised at the ease of
viewing the overall environment from the facility camera and the unwavering view from the image-
stabilized cameras mounted on the Brokk machine.
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At the conclusion of the 2-day field trial, operator feedback was obtained to determine the strengths and
weaknesses of the system.  At the request of the D&D site operations and with the permission of the Rbx
D&D Product Line Manager, the Modified Brokk Demolition Machine was left for an additional 3 days to
allow the remaining listed D&D tasks to be completed from the remote control station.  The operators
were so pleased with the system and found that it impacted the schedule less than anticipated that they
preferred the ease and comfort from the CRC to the cold wet basement of the STF.  Additionally, a media
event with local news stations was conducted at the end of the 5 days to present the capabilities of the
new Modified Brokk Demolition Machine with Remote Console operating in the field at the STF.

The demonstration collected valid operational data so that legitimate comparison can be made between
the innovative technology and the baseline technology in the following areas:

• safety,

• productivity rates,

• ease of use,

• limitations and benefits, and

• cost.

Figure 8: The D&D Operator at the CRC and the Modified Brokk in D&D activities.
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SECTION 4
 TECHNOLOGY APPLICABILITY AND ALTERNATIVES

Competing Technologies

Baseline technology

A number of technologies are available for performing the listed D&D tasks evaluated under this
innovative technology demonstration.  Some of these technologies include:

• teleoperated Brokk demolition equipment (baseline technology);

• manual jackhammer, cutters, and saws;

• backhoe mounted equipment;

• robotics with various tool attachments; and

• explosives.

The teleoperated Brokk 250 provides the increased capability over the manual and heavy equipment
systems of moving the operator out of harms way; the ability to work in small areas; documented reduction
in cost, schedule, and worker exposure; and a wide range of tasks in various work conditions.  The
Modified Brokk Demolition Machine with Remote Console adds to these benefits the ability to remotely
operate existing equipment from an increased safety zone in hazardous environments or increased
remote capability in the case where hands-on, line-of-sight work is prohibitive because of constraints, such
as radiological contamination.  The benefits of the Modified Brokk Demolition Machine with Remote
Console are:

• operated by remote control, allowing the operator to be positioned at a safe distance from high
radiation areas, falling debris, and other environmental concerns;

• ability to do work in out-of-sight conditions;

• working time is less than half that of most manual tools, significantly reducing cost, schedule, and
worker radiation exposure;

• powered by a 480-V ac, 3-phase motor, eliminating problems of exhaust fumes in containment areas;
and

• useful for a wide range of tasks in various work conditions from breaking, removing, and loading
concrete debris to removing radioactive waste from high radiation areas.

Technology Applicability

 Any site requiring D&D operations with the constraints of complete remote operation (hands-off non-line-
of-sight) would benefit from the use of the Modified Brokk Demolition Machine with Remote Console.  For
example, two different facilities at the INEEL site are slated for D&D during the next few years.  As the
Brokk 250 has become a general piece of equipment for the INEEL D&D site operations, it is currently
scheduled to be used in these D&D projects for concrete, piping, conduit, and flooring removal. 
Additionally, there is the need to D&D two test reactors in these facilities, and the Brokk 250 will be used
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 for this work.  The radiation fields expected during this job prohibit manual operations anywhere near the
area, and the Modified Brokk with the CRC, therefore, is currently needed to complete this job.  This is just
one example of D&D operations that could benefit from the use of this technology. 
 

Patents/Commercialization/Sponsor

The development of this technology was sponsored by the D&DFA and performed by the OST (EM-50)
Rbx.  The engineering documentation associated with creating the Modified Brokk Demolition Machine is
available from the INEEL.  The engineering documentation for the CRC is available from the ORNL.  The
Brokk 250 and associated tools are commercially available from Brokk North American Sales, Inc.
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 SECTION 5
COST

Methodology

This section compares the cost associated with D&D activities using the baseline technologies versus the
innovative technologies.  For this cost analysis the baseline technology will consist of a commercially
available Brokk 250 and a La Bounty Shear.  The cost for this technology is obtained via the INEEL
LSDDP from an August 1999 comparison of the Brokk 250 to manual D&D operations. The labor rates for
the INEEL-furnished crewmembers and equipment are based on standard rates for the INEEL site.  The
details of this 1999 analysis are provided in Appendix B.  Developing a cost comparison associated with
the Modified Brokk Demolition Machine with Remote Console is problematic at best.  As the original
purpose of the January demonstration was to determine field readiness of the robotic system and to gain
exposure for the increased capability for the Brokk 250, no test-plan nor cost-analysis personnel were
obtained to collect cost data on the system.  A discussion of system duplication costs and associated
system operation will at least be provided.

Cost Analysis

Per the LSDDP cost analysis and Rbx engineering data, Table 2 summarizes the initial capital outlay for
the Modified Brokk Demolition Machine with Remote Console.

Table 2.  Innovative Technology Acquisition Costs

Acquisition Option Item Description Cost
Equipment purchase Brokk 250

Radio controller
Cabling
La Bounty Shear

$105,000
$7,500

$900
$18,000

Equipment development Modified Brokk Demolition Machine w/ facility camera
CRC

$70,000
$50,000

The LSDDP cost analysis of Appendix B compares the cost of removing piping from walls using the Brokk
250 versus manual labor.  The analysis concludes that a Brokk 250 with a crew of 2 people for 4 days can
perform the same work it would require 4 people for 40 days.  The use of the Brokk 250 has the
advantage of increased worker safety because personnel are not in the area of falling pipes and the
elimination of setting up and using scaffolding.  The LSDDP analysis concludes that it costs $8,560 to
perform a job that manually costs $75,446 for a savings of $66,886.

Table 3 summarizes the costs associated with the Modified Brokk Demolition Machine with Remote
Console demonstration in January. 

Table 3.  Costs associated with Modified Brokk Demolition Machine Demonstration

Description Labor Cost
Location of vehicle @ STF
and set-up

.5 man-days @ $500/man-day = $250 $250

First 2-day field trial 4 man-days @ $500/man-day = $2,000 $2,000
3-day field deployment 6 man-days @ $500/man-day = $3,000 $3,000

Total costs $5,250
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Additional costs associated with this system would be the rental or purchase of a power generator and an
anticipated $10/hour maintenance cost.  INEEL D&D operations already had the power generator and
system maintenance in place for this demonstration.

It should be noted that this work was performed in a facility that was not radiologically contaminated. 
When the deployment of this equipment takes place in a truly hazardous environment wherein this
equipment was designed to perform, then a cost comparison including radiation control technicians and
radiation trained personnel with PPE will need to be considered and documented.

Cost Conclusions

The operator efficiency using the Modified Brokk Demolition Machine with Remote Console was initially
documented as being lower than that of the baseline line-of-sight system.  However, by the end of the 2-
day field trial, the operator reported being able to perform operations remotely at nearly the same rate as
being in the field.  One conclusion that can be drawn from this cost comparison is that potentially
production rates could reach the same level in remote operation as in non-remote operation while
providing a safer operator environment.  Therefore, after the initial capital outlay for the remote demolition
equipment, no additional cost or loss in productivity would be incurred.  Also, a previously documented
significant cost savings definitely exists for either remote or line-of-sight operations versus manual D&D
operations (see Appendix B).
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 SECTION 6
 REGULATORY AND POLICY ISSUES

 Regulatory Considerations

There are no known regulations associated with the use of the Modified Brokk Demolition Machine with
Remote Console.  Its use at the INEEL STF D&D site was covered under the INEEL D&D site operations
and safety procedures.

 Safety, Risks, Benefits, and Community Reaction

 The Modified Brokk Demolition Machine with Remote Console is designed to be as safe to use as the
baseline system.  The only additional risk resulting from the innovative technology over the baseline
technology is the difficulty associated with remotely driving the equipment over long distances.  This risk is
mitigated by design features and procedural requirements such as:
 
• cameras located on the Brokk 250 cover are placed on actuators to allow a minimal operating

envelope as close to the original Brokk 250 as is possible,

• an additional facility camera was developed for overview of remote operations to alert the operator to
possible hazards in the area, and

• an operator was located near enough to the operating area to notify the remote operator of unsafe or
unusual conditions necessitating work to be stopped.

There are no adverse safety or socioeconomic impacts on the community.  As discussed previously, a
media event was held at the conclusion of this demonstration, and the technology was very well reported
and received by the local Idaho residents.  Several television stations and local newspapers carried the
report on the innovative technology being used to improve productivity and safety conditions at the INEEL.
The news reports included an interview with the INEEL D&D operations STF project manager, the Brokk
250 operator, and the Rbx D&D technology lead.  To date, these reports and publications have consisted
of only positive responses from the public.
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 SECTION 7
 LESSONS LEARNED

 Implementation Considerations

The commercially available Brokk 250 is a mature technology, which performed very well during the
INEEL demonstration and has a proven track record during the past 2 years under some very extreme
operating conditions with the INEEL D&D operations.  The Modified Brokk Demolition Machine with
Remote Console also performed well, but some minor improvements have been suggested to enhance
operation and effectiveness.  These improvements are listed in the Technology Limitations and Needs for
Future Development portion of this section.

It should be noted that the Modified Brokk Demolition Machine with Remote Console does require some
small measure of skill to operate.  Most of the controls associated with the camera, actuator, and CRC are
quite intuitive, but it is recommended that operators receive the vendor-provided, model-specific Brokk
training and significant field operation time before operating the system remotely through the CRC.  It is
not absolutely necessary to have a person in the remote environment for tether management or unsafe
condition notification, but it was helpful and procedurally required during this demonstration, and it is highly
recommended.

Technology Limitations and Needs for Future Development

At the conclusion of the 2-day field trial, the D&D site operations personnel were interviewed for operator
feedback on the Modified Brokk Demolition System with Remote Console.  Following is a list of their
comments including recommendations for improvements.

1. The CRC ergonomic setup is exceptional with adequate chair and monitor adjustments, and mounting
of the Brokk controller allows for normal comfortable operations.

2. Operation from a remote trailer is preferred due to improved safety conditions, comfort, operator
isolation, and so forth.

3. Visual cues from the Modified Brokk were adequate and intuitive allowing productive operations from
the CRC.

4. Audio feedback from the remote environment is a must.  In addition to the normal feedback one
obtains from sound under remote operations, the operator relies upon the sounds from the hydraulic
system to determine when the Brokk has been successfully activated.  During the demonstration, a
remote operator was used to signal to the Brokk operator when the system was operational, which is
not the preferred mode of operation. 

5. Optional joystick control of the camera functions would be preferable to just a touch-screen interface. 
The operators were more familiar with joystick controllers and the need to continuously touch the
operator interface touch screen on a specific button to move the cameras proved to be occasionally
frustrating.  The operators felt a system with the option of joystick or touch screen would be preferred.

6. The facility camera is designed to transmit video via an rf transmitter to the Brokk, where the signal is
passed via the fiber-optic tether to the operator.  Commercially available rf video transmitters are
currently very limited to line-of-sight operations and very susceptible to noise and interference.  These
limitations plagued the operator with frequent dropouts of the overview picture and caused some
significant frustration under these operating conditions.  It was suggested that an optional coaxial
cable be installed from the facility camera to the Brokk 250 and then passed via the fiber-optic cable
to the operator to reduce these video problems.
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Either the Modified Brokk camera system or the CRC is readily available for commercialization.  Both
systems have utilized commercially available subsystems when possible to avoid needless cost and
development time. 

Technology Selection Considerations

Based on the INEEL demonstration, the Modified Brokk Demolition Machine with Remote Console is
better suited than the baseline technology for D&D activities requiring completely remote operations.  It is
safer to operate, provides increased distance when operating in a radiological environment, allows
continued higher productivity than manual operations, and costs nearly the same to operate.  There are a
few instances where the baseline technology would be preferable:

• When completely remote operations are not required and 100 ft line-of-sight provides adequate
distance to protect the operator.

• When the possibility exists for falling debris to damage the Brokk camera and electronic systems or
extremely dusty environments preclude the use of cameras.
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APPENDIX B
1999 LSDDP COST ANALYSIS DETAILS

Following is the LSDDP provided cost-analysis details for the Brokk 250 versus manual D&D activities.

Date prepared: 8/11/99

Brokk Cost Benefit by LSDDP

Operating Scenario Details
The Brokk was used with two attachments at the STF at the INEEL. 

The hammer was used to break two 2–3 ft holes in the floor for creating negative air flow during asbestos
removal in the sub-basement.  The floor was concrete with an unexpected cast iron plate in it.  It took only
15 minutes to set up the hammer and 1 hour for two operators to make the required hole.  It is difficult to
compare this activity with a baseline since the workers were not sure how they would have been able to
make the hole through the cast-iron plate (a hand-held jackhammer and torch would not have been able
to do this). 

The shear was used to remove piping from the walls and drop it on the floor to clear the way for an
asbestos-covered duct above the piping.  A crew of 2 personnel worked for 3 days at this activity.  In
addition, it was used for 1 day to remove some heating, ventilation, and air conditioning ducting.  During
baseline operations, a crew of at least 4 people would have used hand tools to cut and lower the pipe and
ducting to the floor.  Scaffolding would have been needed for the job also.  The job site supervisor
indicated that the job went at least 10 times faster using the Brokk shear.  The Brokk shear also greatly
increased worker safety because personnel did not have to be in areas with falling pipes.

This cost-benefit analysis is based only on the shear deployment.

Innovative Equipment Costs
Assumptions:

The INEEL purchased a Brook and hammer for $118,372 ($104,750 robot and hammer + $7500
radio control + $900 cable + $3722 spares + $1500 shipping) – (per A. Smith – ASTD PM
[Accelerated Site Technology Deployment, project manager])

In addition a La Bounty shear was purchased for attachment to the Brokk for $18,000 (per Tom
Thiel – PM)

Add 27% G&A [General and Administrative], 5.3% Material Handling, and 4.5% Performance
Indicator Factor to all base equipment costs.

Service life 15 years (N), used 1000 hours per year (based on manufacturers recommendation
and D&D PM’s estimates)
Assume 5.8% interest rate (I).
Vendor quoted maintenance cost of $10/hour
The overall purchase cost (P) is $ (118,372 + 18,000) * 1.27 * 1.053 * 1.045 = $190,578

Amortized Cost

X $/year = P ((1-(1+I) / (1-(1+I)N)) + I)
X= $190,578 ((1-1.058) / (1-(1.058)15) + 0.058)
X= $19,367/year or ($19,367/year)/1000 hour/year = $19.37/hour
EC = $ (setup time + work time) * $19.37 + maintenance costs
EC = $(60 hours training time + 40 hours work time) * $19.37 + $10/hour (40 hours work time)
EC = $2,337
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Innovative Assumptions:
Labor rates include all adders. Labor times gathered by ASTD project personnel from the D&D
workers.
Time to set up shear – and locate it – 1.5 hours – 2 operators @ $45.50/hour = $137
Training – 2 operators for 60 hours @ $45.50/hour = $5,460
One job supervisor for 4 days for 1 hour/day for briefings ($65.44/hour) = $262
Two operators @ $45.50/hour for 4 days including job briefings = $364

Total cost = EC + training cost + setup cost + work cost
TC = $2,337 + $137 + $5460 + $262 + $364
TC = $8,560

Baseline Equipment Costs
Baseline is to use shears or cut-off saws (chop-saws, band saws and other hand-held tools) and
scaffolding. Assume the cost of equipment use is negligible.

Baseline Assumptions
Labor rates include all adders
Set up time is minimal
Job performance is 10 times longer that of the Brokk with 4 operators (i.e., job site supervisor
estimated job would take 10 * 4 days – 40 days to perform with a crew of 4 people at $45.50/hour)
Job site supervisor for 40 days at 1 hour/day for briefings @ $65.44/hour

Total Costs = EC + (4 people * 40 days * 10 hours/day * $45.50/hour) + (40 hours * $65.44/hour)
TC= 0+ $72,800 + $2618
TC = $75,446

Savings = $75,446 - $8,560 = $66,886
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APPENDIX C
ACRONYMS AND ABBREVIATIONS

ASTD Accelerated Site Technology Deployment
CRC Compact Remote Console
D&D deactivation and decommissioning
D&DFA Deactivation and Decommissioning Focus Area
DOE U.S. Department of Energy
EC equipment cost
EM Environmental Management
FY Fiscal Year
G&A General and Administrative
GUI graphical user interface
I interest
INEEL Idaho National Engineering and Environmental Laboratory
ITSR Innovative Technology Summary Report
LSDDP Large-Scale Demonstration and Deployment Project
N service life years
ORNL Oak Ridge National Laboratory
OST Office of Science and Technology
P purchase cost
PM Project Manager
PPE Personal Protective Equipment
rf radio frequency
Rbx Robotics Crosscutting Program
STF Security Training Facility
TC total cost
TMS Technology Management System
X amortized equipment cost


